


ims roadmap								Classic Schedule Layout				23-Jun-26 12:07			
Activity ID	Activity Name	Original Duration	Remaining Duration	dule % lete	Start	Finish	26		Qtr 3, 2026				Qtr 4, 2026		
								Jun	Jul	Aug		Sep	Oct		
A1000	Website keys completions	8	8	0%	23-Jun-26	02-Jul-26			Website keys completions						
A1110	Road map project completion (start phase)	0	0	0%	23-Jun-26				Road map project completion (start phase), 23-Jun-26						
A1010	IMS documentation completion	27	27	0%	05-Jul-26	10-Aug-26			IMS documentation completion						
A1020	IMS committees activation with awarness training	27	27	0%	05-Jul-26	10-Aug-26			IMS committees activation with awarness training						
A1030	HIRA risk assessment completion	17	17	0%	19-Jul-26	10-Aug-26			HIRA risk assessment completion						
A1040	ESG reports and reviews completions	3	3	0%	11-Aug-26	13-Aug-26			ESG reports and reviews completions						
A1050	Internal audit training	5	5	0%	16-Aug-26	20-Aug-26			Internal audit training						
A1060	Internal audit	2	2	0%	23-Aug-26	24-Aug-26			Internal audit						
A1080	Stage 1 audit tuv austria	2	2	0%	25-Aug-26	26-Aug-26			Stage 1 audit tuv austria						
A1070	Management review	5	5	0%	27-Aug-26	02-Sep-26			Management review						
A1090	Stage 1 finding closure	21	21	0%	27-Aug-26	24-Sep-26			Stage 1 finding closure						
A1100	Stage2 audit certification	5	5	0%	27-Sep-26	01-Oct-26			Stage2 audit certification						
A1120	IMS certification	0	0	0%		01-Oct-26			IMS certification,						



Page 1 of 1

TASK filter: All Activities

© Oracle Corporation